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PURGEW ATER PROJECT MEETING MINUTES 
Project Managers Meeting 

825 Jadwin/Room 340/700 Area 
Richland, Washington 

April 24, 2008 

I. Approval of February 28, 2008 Purgewater Project Meeting Minutes 
(Ecology/DOE-RL/FH). The PMM minutes were approved. The March 2008 
PMM was cancelled. 

II. Operational Status 
A. John Winterhalder (FH) reported that 93,655 gallons of purgewater was delivered 

to ETF from the modutank. It was noted that the Liquid Processing and Container 
Storage PMM reported 95,000 gallons to ETF. Linda Petersen (FH) explained 
that she reports an approximate number because the tanker numbers often shift 
slightly. 

III. Project Specific Issues 
A. Strategy Document Status 

1. Kathy Conaway (Ecology) stated that Ecology and EPA review have 
determined that the strategy document is not a legal document and 
recommendations to the Sitewide coordinator, Greta Davis, was not to 
include the purgewater strategy plan as part of the sitewide permit when 
reissued. Mr. Winterhalder stated that the plan is on hold to reline 
Modutank No. 2, take it out of the permit and then operate it under 
CERCLA as a CERCLA unit until the new treatment plant in 200 West is 
built. It has been determined Modutank No. 2 would be operating as a 
nonregulated unit under that scenario, which puts the facility at risk on a 
daily basis . Mr. Winterhalder stated that the current plan is to do an 
engineering study for the remainder of this fiscal year, and to identify 
options for managing the purgewater while continuing to use Modutank 
No. 1. 

Mr. Winterhalder also referred to a 1992 fact sheet from EPA regarding 
management options for IDW waste, including purgewater. Greta Davis 
(Ecology) expressed interest in reviewing the document. It was agreed 
that a meeting needed to be scheduled to get direction regarding the use of 
the modutanks. 

B. Purgewater Sediment Issues 
1. Mr. Winterhalder stated that a new filter skid unit was purchased to use in 

removing liquid from the modutank into the purgewater trucks, and there 
is currently about 13 - 14 inches of freeboard in the modutank. 

IV. General Discussions 
A. There were no topics for general discussion. 



V. Status of Actions 
A. 977 - Formally transmit the Modutanks closure plan package to RL. There was 

no change in status. 
B. 1894 - Set up a meeting to discuss issues relevant to signing the purgewater 

strategy document. Mr. Winterhalder will schedule a meeting with RL, FH, 
Ecology and EPA. 

VI. New Actions Items 
A. There were no new actions. 

VII . Documents for submittal to the Administrative Record 
A. There were no documents identified. 

VIII. Next Project Managers Meeting 
A. The next PMM was scheduled for May 22, 2008. 
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